Whitelaw Brae project timeline

April 2024 Late Summer 2024 Late 2025 Winter 2026/27
Share offer launch Forestry works complete and Turbine deliveries begin Power production starts
construction team mobilises
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Early Summer 2024 Early 2025 Summer 2026
Funding secured; detailed Construction of the turbine Grid connection complete
construction design starts foundations begins and final turbines erected

and commissioned



